

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	<div><div></div><div>BookMyGame</div></div>		-	01/Dec	06/Apr	-	0%
	1.1 Project Initiation:		-	01/Dec	07/Dec		0%
	<div><div></div><div>1.1.1 Initialization</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
3	<div><div></div><div>Requirement Gathering</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
4	<div><div></div><div>User Stories &amp; Prioritis...</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
	<div><div></div><div>1.1.2 Design</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
6	<div><div></div><div>1.1.2.1 UI/UX Wireframes</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
7	<div><div></div><div>1.1.2.2 Database Sche...</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
	<div><div></div><div>1.1.3 Pre-Integration Setup</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
9	<div><div></div><div>API Planning</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
10	<div><div></div><div>Architecture Finalization</div></div>	Unassigned	-	01/Dec	07/Dec	Not started	0%
	1.2 Sprint Development (Core F...		-	08/Dec	07/Mar		0%
	<div><div></div><div>Sprint 1 – User Authenticati...</div></div>	Unassigned	-	08/Dec	17/Dec	Not started	0%
13	<div><div></div><div>Planning/Stories</div></div>	Unassigned	-	08/Dec	09/Dec	Not started	0%
14	<div><div></div><div>Signup/Login</div></div>	Unassigned	-	10/Dec	15/Dec	Not started	0%
15	<div><div></div><div>Testing</div></div>	Unassigned	-	16/Dec	17/Dec	Not started	0%
	<div><div></div><div>Sprint 2 – Admin &amp; Venue R...</div></div>	Unassigned	-	20/Dec	27/Dec	Not started	0%
17	<div><div></div><div>Admin Signup &amp; Login</div></div>	Unassigned	-	20/Dec	22/Dec	Not started	0%
18	<div><div></div><div>Venue Registration Flow</div></div>	Unassigned	-	23/Dec	25/Dec	Not started	0%
19	<div><div></div><div>Approval / Rejection Ba...</div></div>	Unassigned	-	27/Dec	27/Dec	Not started	0%
	<div><div></div><div>Sprint 3 – Venue Managem...</div></div>	Unassigned	-	30/Dec	06/Jan	Not started	0%
21	<div><div></div><div>Create / Edit Venue Det...</div></div>	Unassigned	-	30/Dec	01/Jan	Not started	0%
22	<div><div></div><div>Slot &amp; Pricing Manage...</div></div>	Unassigned	-	02/Jan	04/Jan	Not started	0%
23	<div><div></div><div>Availability Control</div></div>	Unassigned	-	05/Jan	06/Jan	Not started	0%
	<div><div></div><div>Sprint 4 – Venue Finder &amp; Maps</div></div>	Unassigned	-	11/Jan	16/Jan	Not started	0%
25	<div><div></div><div>Search Filters &amp; Sorting</div></div>	Unassigned	-	11/Jan	11/Jan	Not started	0%
26	<div><div></div><div>Maps Integration</div></div>	Unassigned	-	12/Jan	14/Jan	Not started	0%
27	<div><div></div><div>Venue Detail Page</div></div>	Unassigned	-	16/Jan	16/Jan	Not started	0%
	<div><div></div><div>Sprint 5 – Real-Time Booking</div></div>	Unassigned	-	17/Jan	26/Jan	Not started	0%
29	<div><div></div><div>Availability Check &amp; Loc...</div></div>	Unassigned	-	17/Jan	21/Jan	Not started	0%
30	<div><div></div><div>Booking Flow &amp; Confirm...</div></div>	Unassigned	-	22/Jan	24/Jan	Not started	0%
31	<div><div></div><div>Cancellation &amp; Refund ...</div></div>	Unassigned	-	25/Jan	26/Jan	Not started	0%
	<div><div></div><div>Sprint 6 – Payment Integrati...</div></div>	Unassigned	-	27/Jan	05/Feb	Not started	0%
33	<div><div></div><div>Gateway Integration</div></div>	Unassigned	-	27/Jan	31/Jan	Not started	0%
34	<div><div></div><div>Webhook &amp; Confirmation</div></div>	Unassigned	-	01/Feb	05/Feb	Not started	0%
	<div><div></div><div>Sprint 7 – Sports Gear Shop</div></div>	Unassigned	-	06/Feb	15/Feb	Not started	0%
36	<div><div></div><div>Product Listings &amp; Cate...</div></div>	Unassigned	-	06/Feb	10/Feb	Not started	0%
37	<div><div></div><div>Cart &amp; Checkout</div></div>	Unassigned	-	15/Feb	15/Feb	Not started	0%
	<div><div></div><div>Sprint 8 – Event Calendar</div></div>	Unassigned	-	16/Feb	25/Feb	Not started	0%
39	<div><div></div><div>List &amp; Register Events</div></div>	Unassigned	-	16/Feb	21/Feb	Not started	0%
40	<div><div></div><div>Manage Tournament Si...</div></div>	Unassigned	-	22/Feb	25/Feb	Not started	0%
	<div><div></div><div>Sprint 9 – Reviews &amp; Ratings</div></div>	Unassigned	-	26/Feb	07/Mar	Not started	0%
42	<div><div></div><div>Review Posting UX</div></div>	Unassigned	-	26/Feb	02/Mar	Not started	0%
43	<div><div></div><div>Display &amp; Moderation</div></div>	Unassigned	-	03/Mar	07/Mar	Not started	0%
	1.3 Testing Phase:		-	08/Mar	21/Mar		0%
45	<div><div></div><div>Functional Testing</div></div>	Unassigned	-	08/Mar	11/Mar	Not started	0%
46	<div><div></div><div>Usability Testing</div></div>	Unassigned	-	12/Mar	14/Mar	Not started	0%
47	<div><div></div><div>Performance Testing</div></div>	Unassigned	-	15/Mar	17/Mar	Not started	0%
48	<div><div></div><div>Regression Testing</div></div>	Unassigned	-	18/Mar	19/Mar	Not started	0%
49	<div><div></div><div>Final Acceptance Testing</div></div>	Unassigned	-	20/Mar	21/Mar	Not started	0%
	1.4 Documentation:		-	22/Mar	28/Mar		0%
51	<div><div></div><div>Technical Documentation Pl...</div></div>	Unassigned	-	22/Mar	24/Mar	Not started	0%
52	<div><div></div><div>Final Project Report</div></div>	Unassigned	-	25/Mar	28/Mar	Not started	0%
	1.5 Deployment:		-	29/Mar	06/Apr		0%
54	<div><div></div><div>Env Setup &amp; Secrets</div></div>	Unassigned	-	29/Mar	30/Mar	Not started	0%
55	<div><div></div><div>DB Migration &amp; Seeding</div></div>	Unassigned	-	31/Mar	01/Apr	Not started	0%
56	<div><div></div><div>Production Build &amp; Deploy</div></div>	Unassigned	-	02/Apr	03/Apr	Not started	0%
57	<div><div></div><div>Live Validation Tests</div></div>	Unassigned	-	04/Apr	05/Apr	Not started	0%
58	<div><div></div><div>Monitoring &amp; Post-Launch S...</div></div>	Unassigned	-	06/Apr	06/Apr	Not started	0%